PRE-CONSTRUCTION

Andrew Rajala

NWW District Construction Branch

18 OCT 2017



"The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."







AGENDA

- USACE Contract Administration
- Pre-Construction
- Onsite Personnel
- Common Mistakes

"The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."

TALWATER EL 305 00

- MAINTENANCE BULKHEAD SLO





BUILDING STRONG

CONTRACT ADMINISTRATION

- Construction Branch Personnel
 - Administrative Contracting Officer (ACO)
 - Contracting Officer Representative (COR)
 - Quality Assurance Representative (QAR)
- Authority Issued by the Contracting Officer





PRE-CONSTRUCTION

Pre-Construction Closeout





DIVISION 1 SPECIFICATIONS

| 01 00 00.00 28 | GENERAL REQUIREMENTS |
|----------------|--|
| 01 11 01.00 28 | SUPPLEMENTARY REQUIREMENTS |
| 01 14 00.10 28 | PROJECT SITE RESTRICTIONS |
| 01 14 00.90 28 | INTEGRATING ANTITERRORISM (AT) AND OPERATIONS SECURITY (OPSEC) |
| 01 22 00.00 28 | MEASUREMENT AND PAYMENT |
| 01 32 01.00 28 | PROJECT SCHEDULE |
| 01 33 00 | SUBMITTAL PROCEDURES |
| 01 35 29.10 28 | GOVERNMENTAL SAFETY REQUIREMENTS |
| 01 42 00 | SOURCES FOR REFERENCE PUBLICATIONS |
| 01 45 01.00 28 | RESIDENT MANAGEMENT SYSTEM CONTRACTOR MODE (RMS CM) |
| 01 45 04.00 28 | CONTRACTOR QUALITY CONTROL |
| 01 51 00.00 28 | TEMPORARY UTILITIES |
| 01 55 10.00 28 | CONTRACTOR WORK, ACCESS AND STORAGE AREAS |
| 01 57 20.00 28 | ENVIRONMENTAL PROTECTION |
| 01 78 00.00 28 | CLOSEOUT SUBMITTALS |





PRE-CONSTRUCTION SUBMITTALS

| | | | SUBMI | TTAL R | EGISTER | 2 |
|-----------------|--------|----------------|----------------------------------|-----------------|------------|---------------|
| _ | | | | | | CONTRAC |
| A C | TRANSM | | | | GOVT OR A | sc |
| A C T I V I T Y | TAL | S P E C S E C | DESCRIPTION | P A R A G R A P | C A R T E | |
| o O | 0 | C T | ITEM SUBMITTED | Н | O W N R | SUBMIT |
| (a) | (b) | (c) | (c) | (0) | 00 | (9) |
| | - | 01 11 01.00 28 | SD-01 Preconstruction Submittals | | | - |
| | | | Property Management Plan | 1.6 | I C | $\overline{}$ |
| | | | Equipment List | 1.8 | I C | |
| | - | | Pre-Work Survey | 1.12 | I C | |
| | | | Air Purity Control Program | 1.16 | I C | |
| | | | Project Superintendent | 1.20 | I C | $\overline{}$ |
| | | | SD-07 Certificates | | | |
| | | | Installation Supervisor | 1.18 | G C | $\overline{}$ |
| | П | | Key Personnel Substitution | 1.21 | G C | |
| | | | SD-11 Closeout Submittals | | | |
| | | | Post-Work Survey | 1.12 | I C | |
| | | | Government Issued Items | 1.7 | G C | $\overline{}$ |
| | | 01 14 00.90 28 | SD-01 Preconstruction Submittals | | | |
| | | | Anti Terrorism (AT) Level 1 | 1.3 | I SLE | |
| | | | iWATCH, CORPS Watch, or See | 1.6 | I SLE | |
| | | | Something, Say Something | | | |
| | | | Level 1 OPSEC training | 1.7 | I SLE | |
| | | | Pre-Screen Candidates Using | 1.9 | I SLE | |
| | | | E-Verify Program | | | |
| | | 01 32 01.00 28 | SD-01 Preconstruction Submittals | | | |
| | | | Qualifications | 1.3 | G C | |
| | | | Initial Project Schedule | 3.4.1 | G C | |
| | | | Periodic Schedule Updates | 3.4.3 | G C | |
| | | 01 35 29.10 28 | SD-01 Preconstruction Submittals | | | |
| | | | Accident Prevention Plan (APP) | 1.7 | G C | |
| | | | Activity Hazard Analysis (AHA) | 1.8 | G C | |

| | | | SUBMIT | TTAL R | EGISTER | t . | |
|---------------------|--|-----------------|----------------------------------|-------------------|-------------------|----------|-------|
| | | | | | | CONTRAC | T |
| A C T I Y I T Y N O | FR <zmm-fh4l th="" zo<=""><th>S P E C S E C T</th><th>description Hem Surmitted</th><th>P-4 E 4 G E 4 P H</th><th>GOVT OR A/E REVWR</th><th>SUEMIT</th><th>SC SH</th></zmm-fh4l> | S P E C S E C T | description Hem Surmitted | P-4 E 4 G E 4 P H | GOVT OR A/E REVWR | SUEMIT | SC SH |
| (a) | (b) | (c) | (c) | (e) | (0) | (g) | 1 |
| | Г | 01 35 29.10 28 | Safe Clearance | 1.9 | G C | | 1 |
| | | | Authorized Individuals | 1.9 | G C | |] |
| | | | Standard Lift Plan | 1.7.2.1 | G C | | |
| | | | Critical Lift Plan | 1.7.2.2 | G C | | |
| | | | Lead Compliance Plan | 1.7.2.6 | G ECC | | |
| | | | Crane Wheel And Outrigger | 1.6.1.5 | G C | | |
| | | | Loading Diagram And Deck | | | | |
| | | 1 | Protection For Outriggers | | | | |
| | | | SD-06 Test Reports | | | | |
| | | | Monthly Exposure Reports | 1.4 | I C | | |
| | | | Notifications and Reports | 1.13 | I C | | |
| | | | Accident Reports | 1.13.2 | I C | | |
| | _ | | LHE Inspection Reports | 1.13.3 | I C | | _ |
| | _ | | SD-07 Certificates | | | | _ |
| | | | Crane Operators/Riggers | 1.6.1.4 | I C | | |
| | L | | Confined Space Entry Permit | 1.10.1 | I C | | |
| | _ | | Hot Work Permit | 1.10.1 | I C | | |
| _ | _ | | Certificate of Compliance | 1.13.4 | I C | | |
| _ | _ | 01 45 04.00 28 | SD-01 Preconstruction Submittals | | | | |
| _ | _ | | Contractor Quality Control (CQC) | 3.2 | G C | - | |
| _ | _ | | Plan | | | | |
| | \vdash | 01 55 10.00 28 | SD-01 Preconstruction Submittals | | | - | |
| _ | \vdash | | Transport Loading Diagrams | 1.7 | G ST | - | |
| _ | \vdash | | Dust Control Plan | 1.8 | I C | ! | |
| _ | \vdash | 01 57 20.00 28 | SD-01 Preconstruction Submittals | | | - | 4 |
| | | | Environmental Protection Plan | 1.8 | G ECC | | |

| | | | | | | CONTRA |
|---------------------|----------------|-----------------|----------------------------------|-------------------|----------------|--------|
| | _ | | | | | |
| | | | | | G O | |
| A C T T Y I T Y N O | FRKZMM-FFKL ZO | S P E C S E C T | description Heri Surmitted | P A R A G R A P H | CLASSIFICATION | sueмп |
| (a) | (b) | (c) | (c) | (0) | (f) | (g) |
| | | 01 57 20.00 28 | Waste Determination | 3.5.4 | G ECC | 1 |
| | | | Documentation | | | |
| | | | Hazardous Waste Handling Plan | 3.5.3 | G ECC | |
| | | | RCRA Metals Waste | 3.1 | G ECC | |
| | | | Management Plan | | | |
| | | 01 78 00.00 28 | SD-03 Product Data | | | |
| | | | Warranty Management Plan | 3.1.1 | G C | |
| | | | Warranty Tags | 3.1.4 | I C | |
| | | | SD-04 Samples | | | |
| | | | Mock Up Sample | 3.1.4 | G C | |
| | | | SD-11 Closeout Submittals | | | |
| | | | Final Approved Versions of | 3.2 | G C | |
| | | | Contractor Prepared Drawings | | | |
| | | | As-Built Contract Drawings and | 3.3 | GC | |
| | | | FIO Drawings | | | |
| | | | Final As-Built Contract Drawings | 3.4 | G C | |
| | | | Government Issued Items | 3.5 | G C | |
| | | 01 78 23.00 28 | SD-10 Operation and Maintenance | | | |
| | | | Data | | | |
| | | | Draft O&M Manuals and Parts | 1.2.2 | G C | |
| | | | Catalogs | | | |
| | | | O&M Database | 1.4 | G C | |
| | | | SD-11 Closeout Submittals | | | |
| | | | Final Operation And Maintenance | 1.2.2 | G C | |
| | L | | Manuals and Parts Catalogs | | | |
| | | 02 83 33.13 28 | SD-01 Preconstruction Submittals | | | |

SUBMITTAL FORM_inn 96 PREVIOUS E SUBMITTAL FORM_inn 96 PREVIOUS E SUBMITTAL FORM_inn 96 PREVIOUS E





KEY PRE-CONSTRUCTION SUBMITTALS

- Initial Project Schedule
- Contractor Quality Control Plan
- Accident Prevent Plan
- Environmental Protection Plan





ONSITE PERSONNEL

- Superintendent
- Quality Control Manager
- Site Safety and Health Officer
 - Competent Person





COMMON MISTAKES

- Personnel Qualifications
- Alternates
- Not Job Specific
- Field Involvement
- Delay In Submitting





Questions?




PRE-CONSTRUCTION

Andrew Rajala

NWW District Construction Branch

18 OCT 2017



"The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."



