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SUMMARY

The U.S. Army Corps of Engineers’ Portland and Walla Walla districts recently completed 
their second coordinated extended outage of all Corps-managed navigation locks within 
the Columbia-Snake River System to perform major repairs, maintenance and improvements.

The 14-week extended outage took place from Dec. 12 through March 20 and finished early 
or on-schedule for six of the eight impacted locks and dams despite an extraordinarily cold and 
snowy winter.

While two-week closures for routine maintenance are conducted every year, additional 
extended outages are needed on occasion to maintain the long-term safety and viability of the locks, 
several of which have served the region for more than 60 years. Extended outages provide the 
opportunity to perform major non-routine repairs and improvements that cannot be completed 
within the shorter closures.

PURPOSE

The following questions are intended to aid the Corps in capturing the lessons learned from 
the challenges and successes of the 2016-2017 Columbia-Snake River System Extended Outage 
with the goal of improving future performance. 

Your honest assessment of our performance throughout the lead-up to and duration of the extended 
outage will help us to explore how we can sustain and improve future activities so that we can 
perform necessary major repairs and improvements safely while best limiting impacts to 
stakeholders.
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Please download this form, provide input and email to Sheryl.A.Carrubba@usace.army.mil 
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Industry:         Name (Optional): 

1. How did the 2016-2017 Columbia-Snake River Extended Outage lock 
closures impact your business or organization? 
 
 
 
 
 
 
 
 
 
 

2. How were you able to plan and help avoid or minimize impacts and adjust for 
the extended outage? 
 
 
 
 
 
 
 
 
 

3. The attached first-order costs were generated based on the historic value of 
tonnage moving through the locks December through March. Please comment 
on these estimates. What second-order costs (in dollar amount or percentage) 
would you attribute to a December through March extended outage, e.g., lost 
wages, sales and opportunities? 
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4. The re-opening of the locks at Ice Harbor and Little Goose dams were delayed 
due to weather and mechanical problems. Ice Harbor’s re-opening was 
delayed three days, while Little Goose’s was delayed until April 10. How did 
these delays impact your business? 
 
 
 
 
 
 
 
 
 
 

5. How would a delayed lock re-opening at The Dalles Dam have impacted your 
business? 
 
 
 
 
 
 
 
 
 
 

6. The Corps must take various competing factors into account when 
determining the duration of river system outages. How would you suggest 
we balance the competing costs of limiting impacts to stakeholders and those 
associated with the schedule of construction? 
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7. The extended outage was conducted during winter and spring months. While 
this decision was made in effort to minimize impacts to exports, it also 
introduced the possibility of historically severe winter weather impacting 
the construction schedule. During what other months would you consider an 
outage to minimize impacts to your specific interests? 
 
 
 
 
 
 
 
 
 
 

8. Portland and Walla Walla districts conducted purposeful outreach prior to 
the extended outage to ensure stakeholders knew in advance to plan for a 
disruption of service. How did you find out about the outage? 
 
 
 
 
 
 
 
 
 
 

9. How do you expect to find out about short-term, temporary and unscheduled 
closures? 
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10. Have you visited the Corps’ Notice to Navigation Interests (NTNI) website at 
ntninotices.usace.army.mil? 
 
 
 
 
 
 
 
 
 
 

11. Are there any additional comments or changes that you think could benefit 
stakeholders during the planning or execution of another extended closure?
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Number of Barge Trips by Direction
Bonneville Lock and Dam

     Downstream Barges               Upstream Barges

Tonnage by Direction
Bonneville Lock and Dam

5-Year Average Commodity Tons and Values at Bonneville Dam
Columbia-Snake River System (2011-2015)

Commodity Tons Thousands Dollars Thousands

Food and Farm Products (6) 4,766                           1,335,875.07$            

Petroleum and Petroleum Products (2) 1,518                           742,882.44$               

Crude Materials, Inedible Except Fuels (4) 1,642                           126,002.80$               

All Manufactured Equipment, Machinery and Products (7) 16                                82,858.50$                 

Chemicals and Related Products (3) 130                              63,764.98$                 

Primary Manufactured Goods (5) 10                                17,171.84$                 

Waste Material; Garbage, Landfill, Sewage Sludge, Waste Water (8) 247                              Not Applicable

5-Year Average Commodity Tons and Values at Bonneville Dam
Columbia-Snake River System (2011-2015)
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